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| U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION ‘{EPORT e

. LHEADING .

Date: Augﬁst -26, 2003

Subject: IWI, Inc. Site

..“1738 West 61* Place
Summit,’ IL 60501

- From: Fred Mlcke OSC, Region 5

To: R. Worley, USEPA, OSWER, Washlngton D.C.

R. Karl, USEPA, ERB, Chicago, IL

L. Nachowicz, USEPA, ERB, Chicago, IL
J. Kujawa, USEPA, ORC, Chicago, IL
M. Bensmo USEPA, ERB, Chicago, IL

“ v,!‘ J. Mantote "USEPA, ERB, Chicago, IL

M. Joyce, USEPA, OPA, Chicago, IL

" A: Marouf, USEPA, RRB#2, Chicago, IL
~J. Clark, IEPA, Des Plaines, IL
‘J. Duley, Village of Summit

POLREP #8

II. BACKGROUND

.Start Date: January 21, 2003

Site ID# B53J .

;Com letlon Date N/A

1L SITE INFORMATION

A. Inc1dent Category--CERCLA Tlme Crmca] Removal Actlon
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Summitbuilding@yahoo.com
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The sampling, charactenzatlon packagmg, and dxsposal of llquld and sohd waste 'waste

contamers and contammated soxls at the IWI Site.

B Sxte Descnptlon and Background

| .‘ The IWI Site is located at 7738 West 61* Place, Summlt IL 60501. The 1.7 acre Slte is"

rectangularly shaped and is surrounded by private property on three sides. A re31dent1al
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: nei'ghborhood is located across the street (61* Place) from the Site.i I.WI is an abandoned facility '
which, while in operation reconditioned and processed chemical totes, drums and pails.

The Site consrsts of three large buildings which are in dilap1dated condition. In addition the -
debris piles from two office buildings which burned down in May 2002 remain on-site. Three
above ground storage tanks, a rail tank car, fifty-five gallon drums (200+ in number), chemical
totes (approximately 185 in number) varying in size from 345 to 600-gallon remain on the
.property. Most of the drums and some of the totes are in deteriorated condition.. The drums and
totes contam petroleum and paint wastes. The site assessment indicated that some drum and tote
material is characteristic hazardous waste by flash point, and Toxic Characteristic Leachmg
Procedure (TCLP) for chromium and lead. -

IV. RESPONSE INFORMATION

The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site setup
operations on January 21, 2003." Site setup and site clearing (grubbing) operations were
suspended on February 5, 2003 because ¢ *USEPA’s response to the.recovery of Columb1a

~ Shuttle Material in Texas and Louisiana.® ‘ ,

' USEPA and ERRS re- mobilized to thesite'on March 10, 2003. Work zone air monitoring and

samplmg are being performed by the Superfund Technical Assessment and Response Team -
— (START) contractor. Cleanup work will continue throughout 2003. -

One building was demolished on March 11 and 12 in order to safely stage and sample drums and
totes. In addition, asbestos characterization of the site was initiated and completed. A water truck
was brought to the Site on March 28, 2003.- The 2000-gallon truck is used to suppress dust from
debris piles and work areas. Site watering is performed on an “as need” basis. ,

Nine perimeter air monitoring stations as well as stations downwind from any work activity are
checked twice per day. A MultiRAE 5-gas analyzer (CO,O,, H,S, LEL, and VOCs) and
MiniRAM (dust monitor) are utilized. To date, all MultiRAE readings (in breathmg zones) at all

o momtormg locations have been less than action levels.

naz . .

The collection of samples from staged totes began on April 9 and was completed on Apnl 11.

The last remaining totes (7) were pulled from the bulldlngs and staged on May 22. This action _ S

completed the staging of all totes and drums at the Site. Drum sample collection began on Aprllf:_
28 and was completed on June 11. The sampling completed on June 11 also included the . ’
sampling of the totes pulled from the buildings and the collection of samples from 10 sump pits
and the rail tank car. In total, 129 totes and 578 drums were sampled.

Hazardous characterrzation of samples was initiated on April 22 and completed on June 20. In
total, 815 hazardous characterizations of totes (106) and drums (709) were performed In
-addition, 44 composite samples (14 totes and 30 drums) were prepared to charactenze waste
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streams for disposal. This compositing was completed on July 11. Petroleum sludge, chlorinated .
petroleum product, grease, paint sludge, organic solvents with possible metals, detergent,
oxidizers, and water were identified.

Permanent fencing for a portion of the Site was installed the week of June 30. The rest of the
fence will be installed after removal activities have been completed. '

V. COST INFORMATION

Costs incurred through close of business, August 22, 2003 are $ 698,583 ($ 532,382 ERRS and
$ 166,201 START).

VI. DISPOSITION OF WASTE

Building debris, brick, and scrap metal (including empty totes) were removed from the Site in
June 2003. Demolition of the remaining buildings began on July 30 and was completed on
August 4. The water tower was demolished on Au Just 7. The transportation and disposal

L (T&D) 0‘* building debris has not been initiated. Biick 1emoval was initiated on July 30 and is
essentially complete. The T&D of scrap metal began on August 26.

. T&D of sludge from the old boiler room began on July 30 and concluded on August 16. In total,
42 roll-off boxes (approximately 840 cubic yards) of sludge were removed from the Site.

T&D of drums and totes began on August 12 and is ongoing. As of close of business, August 22,
489 drums and 10 totes have been removed from the Site. ' .

T&D of sump and tote liquids began on August 6 and is ongoing. To date, approx1mately 12,450
gallons have been removed.




VII. OTHER INFORMATION

Demolition of the upper portion of the smoke stack was performed on July 18. The stack was
lowered to remove loose brick in order to safely remove sludge contained in the old boiler room.
The rest of the stack was demolished on August 11 after the sludge had been removed from the

old boiler room.




